Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN205

Contractor:

Contractor's 860 Visco Drive
Address:

Estimate Number: 0021

Stansell Electric Company, Inc.

Nashville, TN 37210-2150

Estimate Type: Progress

Contract Location: Expansion of the Smartway Intelligent Transportation System

Counties: COFFEE, GRUNDY, MARION

Project(s): 98028-3123-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$4,254,643.96

$375,131.06

$4,629,775.02

$0.00
$0.00

$4,629,775.02

Previous to Date
$4,222,960.78

$375,131.06

$4,598,091.84

$0.00
$0.00

$4,598,091.84

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$31,683.18
$0.00
$31,683.18
$0.00
$0.00
31,683.18

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
692.0 Days
682.0 Days
682.0 Days

98.55 ¢,

93.96 %
459 %

Dates
08/29/2014

09/15/2014
10/01/2014
10/22/2014
10/22/2014
09/12/2016

Amounts

$4,513,683.32
$4,468,699.60
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98028-3123-44

100.00 IM/NH-24-2(143)

31,683.18 The expansion of the rural Smartway Intelligent Transportati

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 9500 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $12,419.54
(DESCRIPTION)/Spare Parts- RDS  This Est: 0.000 This Est: $0.00
Unit Total: 0.000 Total: $0.00
98028-3123-44 0100 9502 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $4,331.12
(DESCRIPTION)/Pull Box Security This Est: 0.000 This Est: $0.00
Bolts & Bolt Wrench Total: 1.000 Total: $4,331.12
98028-3123-44 0100 9501 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $2,160.96
(DESCRIPTION)/SS Telecom This Est: 0.000 This Est: $0.00
Cabinet Total: 11.000 Total: $23,770.56
98028-3123-44 0100 9504 104-03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $759.85
(DESCRIPTION)/Safety Platform This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,519.70
98028-3123-44 0100 9003 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,400.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0110 9004 109-05.01 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $1.00
ITEM/725-21.17 ETHERNET This Est: 11,501.940 This Est: $11,501.94
BRIDGE Total: 11,501.940 Total: $11,501.94
98028-3123-44 0110 9005 109-05.02 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $1.00
ITEM/714-05.15 ELECTRIC This Est: 4,656.240 This Est: $4,656.24
MANHOLE Total: 4,656.240 Total: $4,656.24
98028-3123-44 0100 0010 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
98028-3123-44 0100 0020 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $15,000.00
BRUSH & TREES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
98028-3123-44 0100 0030 203-04 C.Y. PLACING AND SPREADING Bid: 50.000 Unit Price: $100.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 51.990 Total: $5,199.00
98028-3123-44 0100 0040 209-03.21 L.F. FILTER SOCK (12 INCH) Bid: 2,780.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0050 209-05 C.Y. SEDIMENT REMOVAL Bid: 10.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0060  209-08.03 L.F. TEMPORARY SILT FENCE Bid: 8,340.000 Unit Price: $1.25
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 11,331.000 Total: $14,163.75
98028-3123-44 0100 0070  209-09.01 BAG SANDBAGS Bid: 330.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0080 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 2,420.000 Unit Price: $2.25
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0090 209-40.33 EACH CATCH BASIN PROTECTION Bid: 5.000 Unit Price: $200.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0100  209-40.34 EACH CATCH BASIN PROTECTION Bid: 5.000 Unit Price: $200.00
(TYPEE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0110 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 10.000 Unit Price: $45.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 15.810 Total: $711.45
98028-3123-44 0100 0120 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 5.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 67.640 Total: $4,396.60

RR004
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Print Date:
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0130 501-01 S.Y. PORTLAND CEMENT CONCRETE Bid: 40.000 Unit Price: $194.00
PAVEMENT(REPLACEMENT) This Est: 0.000 This Est: $0.00
Total: 76.100 Total: $14,763.40
98028-3123-44 0100 0140 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 80.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0150 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 1.000 Unit Price: $388.00
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0160 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,555.000 Unit Price: $19.00
This Est: 0.000 This Est: $0.00
Total: 1,249.000 Total: $23,731.00
98028-3123-44 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $28.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0170 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 5.000 Unit Price: $711.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,266.00
98028-3123-44 0100 0180 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 7.000 Unit Price: $2,521.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $20,168.00

RR004
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Print Date:
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0190 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 7.000 Unit Price: $1,551.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,653.00
98028-3123-44 0100 0200 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $6,463.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,926.00
98028-3123-44 0100 0210  705-14.20 EACH RELOCATE AND REWORK Bid: 8.000 Unit Price: $2,197.00
ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0220 706-01 L.F. GUARDRAIL REMOVED Bid: 100.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $130.00
98028-3123-44 0100 0230 706-03.01 EACH POSTS FURNISHED Bid: 30.000 Unit Price: $71.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0240 706-03.10 EACH POST BLOCKOUTS & BACKUP Bid: 30.000 Unit Price: $71.00
PLATES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0250 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 300.000 Unit Price: $3.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0260 706-10.73 L.F. REMOVAL OF GUARDRAIL & Bid: 300.000 Unit Price: $9.10
POST FOR REUSE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0270 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 16.000 Unit Price: $52.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0280 707-01.13 EACH GATE - CHAIN-LINK FENCE-6 Bid: 2.000 Unit Price: $1,163.00
FOOT (DESCRIPTION)/(WITH This Est: 0.000 This Est: $0.00
PADLOCK) Total: 0.000 Total: $0.00
98028-3123-44 0100 0290 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 170.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 93.860 Total: $4,693.00
98028-3123-44 0100 0300 711-02.04 L.F. REINFORCED CONCRETE Bid: 30.000 Unit Price: $32.00
MEDIAN BARRIER This Est: 0.000 This Est: $0.00
(DESCRIPTION)/(SEE PLANS Total: 30.000 Total: $960.00
DETAILS)
98028-3123-44 0100 9505 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 0.000 Unit Price: $33.57
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $1,342.80
98028-3123-44 0100 0310 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $68,859.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $68,859.00

RR004
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0320 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 500.000 Unit Price: $45.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 702.000 Total: $31,590.00
98028-3123-44 0100 0330 712-02.36 L.F. REMOVE AND RELOCATE Bid: 2,000.000 Unit Price: $20.00
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0340 712-04.01 EACH FLEXIBLE DRUMS Bid: 250.000 Unit Price: $47.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $3,572.00
98028-3123-44 0100 0350 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 26.000 Unit Price: $14.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $728.00
98028-3123-44 0100 0360 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 100.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0370 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 150.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $988.00
98028-3123-44 0100 0380 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,000.000 Unit Price: $8.90
This Est: 0.000 This Est: $0.00
Total: 736.000 Total: $6,550.40

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0390  712-08.03 EACH ARROW BOARD (TYPE C) Bid: 10.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,000.00
98028-3123-44 0100 0400  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 6.000 Unit Price: $7,100.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $14,200.00
98028-3123-44 0100 0410  713-16.02 EACH TRUCK MOUNTED IMPACT Bid: 1.000 Unit Price: $5,500.00
ATTENUATOR (W/FLASHING This Est: 0.000 This Est: $0.00
ARROW BOARD) Total: 0.000 Total: $0.00
98028-3123-44 0100 0420  713-16.20 EACH SIGNS (DESCRIPTION)/(SPEED Bid: 2.000 Unit Price: $5,470.00
FEEDBACK SIGN) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,940.00
98028-3123-44 0100 0430  713-16.21 EACH SIGNS (DESCRIPTION)/(EXIT 143  Bid: 1.000 Unit Price: $3,051.00
MILE AHEAD) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,051.00
98028-3123-44 0100 0440 713-16.41 LS RELOCATE SIGN Bid: 1.000 Unit Price: $9.152.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,152.00
98028-3123-44 0100 0450  714-04.03 L.F. CONDUIT (DESCRIPTION)/(4IN Bid: 22,260.000 Unit Price: $9.00
CONDUIT W/BANK) This Est: 0.000 This Est: $0.00
Total: 20,333.000 Total: $182,997.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0460 714-04.04 L.F. CONDUIT (DESCRIPTION)/(4IN Bid: 160.000 Unit Price: $78.00
CONDUIT BORED W/BANK) This Est: 0.000 This Est: $0.00
Total: 862.000 Total: $67,236.00
98028-3123-44 0100 0470 714-05.15 EACH ELECTRIC MANHOLE Bid: 45.000 Unit Price: $5,970.00
This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $256,710.00
0100 0470 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 65.000 Adj Total: -115,185.00
0100 0470 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 115,185.00
98028-3123-44 0100 0480 714-06.08 L.F. CABLE (DESCRIPTION)/(25KV 1/C  Bid: 47,040.000 Unit Price: $5.60
#1/0 AWG. ALUMINUM) This Est: 0.000 This Est: $0.00
Total: 44,672.000 Total: $250,163.20
98028-3123-44 0100 0490 714-06.09 L.F. CABLE (DESCRIPTION)/(600V 1/C  Bid: 23,520.000 Unit Price: $0.90
#4 AWG. ALUMINUM) This Est: 0.000 This Est: $0.00
Total: 22,336.000 Total: $20,102.40
98028-3123-44 0100 0500 714-08.09 EACH LIGHT STANDARDS Bid: 2.000 Unit Price: $3,342.00
(DESCRIPTION)/(25' POLE HEIGH"  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,684.00
98028-3123-44 0100 0510 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 40.000 Unit Price: $39.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,170.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0520 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $223,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $223,250.00
98028-3123-44 0100 0530 725-20.01 EACH CCTV POLE & FOUNDATION (50F  Bid: 11.000 Unit Price: $19,917.00
POLE W/LWRNG DVICE) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $219,087.00
98028-3123-44 0100 0540 725-20.02 EACH CCTV POLE & FOUNDATION (80F  Bid: 1.000 Unit Price: $33,789.00
POLE W/LWRNG DVICE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $33,789.00
98028-3123-44 0100 0550 725-20.03 EACH LOWERING TOOL FOR CAMERA  Bid: 2.000 Unit Price: $2,168.00
LOWERING DEVICE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,336.00
98028-3123-44 0100 0560 725-20.22 EACH STEEL OVERHEAD SIGN Bid: 5.000 Unit Price: $78,257.00
STRUCTURE (SPANS 51FT TO This Est: 0.000 This Est: $0.00
70FT)/(SPANS 51 FT TO 70 FT) Total: 5.000 Total: $391,285.00
98028-3123-44 0100 0570 725-20.23 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $85,884.00
STRUCTURE (SPANS 71FT TO This Est: 0.000 This Est: $0.00
90FT)/(SPANS 71 FT TO 90 FT) Total: 1.000 Total: $85,884.00
98028-3123-44 0100 0580 725-20.31 EACH STEEL SIGN STRUCTURE Bid: 2.000 Unit Price: $11,679.00
(MULTI-COLOR DMS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $23,358.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0590 725-20.43 EACH PULL BOX (TYPE C) Bid: 70.000 Unit Price: $611.00
This Est: 0.000 This Est: $0.00
Total: 67.000 Total: $40,937.00
98028-3123-44 0100 0600 725-20.45 EACH PULL BOX (TYPE E) Bid: 33.000 Unit Price: $1,594.00
This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $55,790.00
98028-3123-44 0100 0610 725-20.54 L.F. CABLE (1/C #8 AWG.) Bid: 1,340.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 1,373.000 Total: $1,510.30
98028-3123-44 0100 0620 725-20.55 L.F. CABLE (1/C #6 AWG.) Bid: 2,160.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 1,233.000 Total: $1,602.90
98028-3123-44 0100 0630 725-20.56 L.F. CABLE (1/C #4 AWG.) Bid: 6,880.000 Unit Price: $1.60
This Est: 0.000 This Est: $0.00
Total: 10,869.000 Total: $17,390.40
98028-3123-44 0100 9503 725-20.57 L.F. CABLE (1/C #2 AWG.) Bid: 0.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 1,260.000 Total: $2,520.00
98028-3123-44 0100 0640 725-20.58 L.F. CABLE (1/C #1/0 AWG.) Bid: 4,520.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 5,760.000 Total: $17,280.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0650 725-20.71 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $2,909.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,909.00
98028-3123-44 0100 0660 725-20.72 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $80,924.00
(DESCRIPTION)/(SEQUACHEE This Est: 0.000 This Est: $0.00
VALLEY EC) Total: 1.000 Total: $80,924.00
98028-3123-44 0100 0670 725-20.75 LS COMMUNICATION CONNECTION  Bid: 1.000 Unit Price: $3,491.00
(DESCRIPTION)/(BEN LOMAND) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,491.00
98028-3123-44 0100 0680 725-20.76 LS COMMUNICATION CONNECTION  Bid: 1.000 Unit Price: $3,491.00
(DESCRIPTION)/(AT&T) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,491.00
98028-3123-44 0100 0690 725-20.91 EACH CCTV CAMERA SYSTEM (PAN Bid: 8.000 Unit Price: $6,148.00
TILT & ZOOM) This Est: 0.000 This Est: $0.00
Total: 7.200 Total: $44,265.60
0100 0690 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.200 Adj Total: -27,072.00
0100 0690 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 30,080.00
RR004 Page 13
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0700 725-20.92 EACH CCTV CAMERA SYSTEM (STATIC  Bid: 4.000 Unit Price: $3,551.00
This Est: 0.000 This Est: $0.00
Total: 3.600 Total: $12,783.60
0100 0700 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.600 Adj Total: -6,264.00
0100 0700 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,960.00
98028-3123-44 0100 0710 725-20.93 EACH CCTV CAMERA SYSTEM Bid: 4.000 Unit Price: $22,723.00
(INFRARED) This Est: 0.000 This Est: $0.00
Total: 3.600 Total: $81,802.80
0100 0710 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.600 Adj Total: -58,719.60
0100 0710 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 65,244.00
98028-3123-44 0100 0720 725-20.99 EACH VIDEO ENCODER Bid: 8.000 Unit Price: $2,541.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0730 725-21.01 EACH DYNAMIC MESSAGE SIGN Bid: 5.000 Unit Price: $87,116.00
This Est: 0.000 This Est: $0.00
Total: 4.500 Total: $392,022.00
0100 0730 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.500 Adj Total: -13,045.50
0100 0730 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 303,581.00
RR004 Page 14




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 0740 725-21.02 EACH DYNAMIC MESSAGE SIGN Bid: 2.000 Unit Price: $78,153.00
(MULTI-COLOR)/(MULTI-COLOR)  This Est: 0.000 This Est: $0.00
Total: 1.800 Total: $140,675.40
0100 0740 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.800 Adj Total: -96,790.68
0100  074C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 107,545.20
98028-3123-44 0100 0750 725-21.11 EACH NETWORK SWITCH (TYPE A) Bid: 10.000 Unit Price: $2,079.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $18,711.00
0100 0750 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -9,045.00
0100 0750 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,050.00
98028-3123-44 0100 0760 725-21.14 EACH NETWORK CONFIGURATION Bid: 1.000 Unit Price: $20,271.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,271.00
98028-3123-44 0100 0770 725-21.16 EACH ETHERNET BRIDGE Bid: 8.000 Unit Price: $6,531.00
This Est: 0.000 This Est: $0.00
Total: 9.900 Total: $64,656.90
0100 0770 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8.000 Adj Total: -27,248.00
0100 0770 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 27,248.00
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98028-3123-44 0100 0780 725-21.17 EACH ETHERNET BRIDGE Bid: 2.000 Unit Price: $10,065.00
(DESCRIPTION)/(MULTI-T1 TMC)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  078C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,424.00
98028-3123-44 0100 0800 725-21.32 L.F. CAT 6 CABLE Bid: 2,810.000 Unit Price: $1.20
This Est: 0.000 This Est: $0.00
Total: 3,049.000 Total: $3,658.80
98028-3123-44 0100 0810 725-21.41 EACH DEMARCATION SITE (OVRHEAD Bid: 13.000 Unit Price: $2,655.00
PWR/COMM) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $34,515.00
98028-3123-44 0100 0820 725-21.43 EACH DEMARCATION SITE (OVERHEAL Bid: 2.000 Unit Price: $2,368.00
POWER) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,736.00
98028-3123-44 0100 0830 725-21.73 EACH TRANSFORMER (DESCRIPTION)/  Bid: 6.000 Unit Price: $5,638.00
(15 KVA) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $33,828.00
98028-3123-44 0100 0840 725-21.91 EACH RADAR DETECTION SYSTEM Bid: 6.000 Unit Price: $14,765.00
This Est: 0.000 This Est: $0.00
Total: 5.400 Total: $79,731.00
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98028-3123-44 0100 0850 725-2196 L.F. RDS COMM CABLE Bid: 3,780.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 3,690.000 Total: $16,605.00
98028-3123-44 0100 0860 725-22.21 L.F. CONDUIT BANK (TYPE 1) Bid: 3,100.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 2,595.000 Total: $18,165.00
98028-3123-44 0100 0870 725-22.23 L.F. CONDUIT BANK (TYPE 3) Bid: 480.000 Unit Price: $8.30
This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $3,154.00
98028-3123-44 0100 0880 725-22.24 L.F. CONDUIT BANK (TYPE 4) Bid: 8,910.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 3,573.000 Total: $28,584.00
98028-3123-44 0100 0890 725-22.31 L.F. CONDUIT BANK BORED (TYPE 1) Bid: 320.000 Unit Price: $89.00
This Est: 0.000 This Est: $0.00
Total: 642.000 Total: $57,138.00
98028-3123-44 0100 0900 725-22.33 L.F. CONDUIT BANK BORED (TYPE 3) Bid: 530.000 Unit Price: $91.00
This Est: 0.000 This Est: $0.00
Total: 691.000 Total: $62,881.00
98028-3123-44 0100 0910 725-22.34 L.F. CONDUIT BANKBORED (TYPE4) Bid: 160.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 862.000 Total: $129,300.00
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98028-3123-44 0100 0920 725-22.44 L.F. CONDUIT BANKIN ROCK(TYPE 4 Bid: 13,360.000 Unit Price: $19.00
This Est: 0.000 This Est: $0.00
Total: 17,229.000 Total: $327,351.00
98028-3123-44 0100 0930 725-22.71  L.F. 2IN CONDUIT Bid: 4,100.000 Unit Price: $6.90
This Est: 0.000 This Est: $0.00
Total: 6,206.000 Total: $42,821.40
98028-3123-44 0100 0940 725-22.72 L.F. 2IN CONDUIT BORED Bid: 1,160.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 1,186.000 Total: $34,394.00
98028-3123-44 0100 0950 725-22.74 L.F. 2IN CONDUIT W/BANK Bid: 420.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 0960 725-22.75 L.F. 2IN CONDUIT BORED W/BANK Bid: 530.000 Unit Price: $2.90
This Est: 0.000 This Est: $0.00
Total: 691.000 Total: $2,003.90
98028-3123-44 0100 0970 725-23.01 EACH ITS CABLE MARKER Bid: 110.000 Unit Price: $143.00
This Est: 0.000 This Est: $0.00
Total: 107.000 Total: $15,301.00
98028-3123-44 0100 0980 725-23.12 L.F. FIBER OPTIC CABLE (48 F) Bid: 28,300.000 Unit Price: $2.10
This Est: 0.000 This Est: $0.00
Total: 17,802.000 Total: $37,384.20
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98028-3123-44 0100 0990 725-23.21 L.F. FIBER OPTIC DROP CABLE (12 F) Bid: 1,740.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 2,574.000 Total: $3,603.60
98028-3123-44 0100 1000 725-23.26 EACH FIBER OPTIC CLOSURE (12 F) Bid: 10.000 Unit Price: $1,099.00
This Est: 0.000 This Est: $0.00
Total: 6.600 Total: $7,253.40
98028-3123-44 0100 1010 725-23.28 EACH FIBER OPTIC SPLICE FUSION Bid: 10.000 Unit Price: $452.00
This Est: 0.000 This Est: $0.00
Total: 6.600 Total: $2,983.20
98028-3123-44 0100 1020 725-23.29 EACH FIBER OPTIC TERMINATION Bid: 8.000 Unit Price: $2,391.00
CABINET This Est: 0.000 This Est: $0.00
Total: 1.200 Total: $2,869.20
98028-3123-44 0100 1030  725-23.31 EACH FIBER OPTIC DROP PANEL (12F  Bid: 8.000 Unit Price: $582.00
) This Est: 0.000 This Est: $0.00
Total: 4.800 Total: $2,793.60
98028-3123-44 0100 1040  725-24.01 EACH CABINET (TYPE A) Bid: 4.000 Unit Price: $1.338.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,676.00
98028-3123-44 0100 1050 725-24.02 EACH CABINET (TYPE B) Bid: 13.000 Unit Price: $4,213.00
This Est: 0.000 This Est: $0.00
Total: 12.200 Total: $51,398.60
0100 1050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.200 Adj Total: -30,341.40
0100 1050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 32,331.00
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98028-3123-44 0100 1060 725-24.03 EACH CABINET (TYPE C) Bid: 2.000 Unit Price: $6,364.00
This Est: 0.000 This Est: $0.00
Total: 1.600 Total: $10,182.40
0100 1060 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.600 Adj Total: -4,638.40
0100 1060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,798.00
98028-3123-44 0100 1070 725-24.21 LS PREVENTIVE MAINTENANCE FOF Bid: 1.000 Unit Price: $8,030.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 1080  725-24.25 HOUR UNSCHEDULED MAINTENANCE  Bid: 100.000 Unit Price: $100.00
LABOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 1090 725-24.31 LS SPARE PARTS Bid: 1.000 Unit Price: $93,090.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 48,034.44
98028-3123-44 0100 1100 725-24.32 DOLL EQUIPMENT REPLACEMENT Bid: 25,000.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 20




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 1110 725-24.41 LS BURN-IN PERIOD Bid: 1.000 Unit Price: $24,090.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 1120 725-24.51 LS SYSTEM INTEGRATION Bid: 1.000 Unit Price: $41,105.00
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $36,994.50
98028-3123-44 0100 1130 725-24.55 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $6,981.00
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $6,282.90
98028-3123-44 0100 1140 725-24.61 LS TRAINING Bid: 1.000 Unit Price: $15,525.00
This Est: 1.000 This Est: $15,525.00
Total: 1.000 Total: $15,525.00
98028-3123-44 0100 1150 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,913.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,913.00
98028-3123-44 0100 1160 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 4.000 Unit Price: $890.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,560.00
98028-3123-44 0100 1170 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 3.000 Unit Price: $429.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 21




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-3123-44 0100 1180  730-05.04 EACH MODIFY EXISTING ELECTRICAL Bid: 1.000 Unit Price: $952.00
SERVICE CONNECTION/(SEE This Est: 0.000 This Est: $0.00
PLANS) Total: 1.000 Total: $952.00
98028-3123-44 0100 1190  730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR  Bid: 350.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 400.000 Total: $560.00
98028-3123-44 0100 1200 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 250.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $1,680.00
98028-3123-44 0100 1210  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $9,028.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $8,125.20
98028-3123-44 0100 1220 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,761.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,761.00
98028-3123-44 0100 1230  730-16.03 EACH CONTROLLER (FLASHING Bid: 2.000 Unit Price: $1,268.00
BEACON) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,536.00
98028-3123-44 0100 1240 730-16.14 EACH CONTROLLER (DESCRIPTION)/ Bid: 3.000 Unit Price: $6,175.00
(PROGRAMMABLE LOGIC) This Est: 0.000 This Est: $0.00
Total: 2.700 Total: $16,672.50
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98028-3123-44 0100 1250 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 290.000 Unit Price: $2.50
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 1260 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,780.000 Unit Price: $3.25
12IN (DESCRIPTION)/(EPSC) This Est: 0.000 This Est: $0.00
Total: 1,780.000 Total: $5,785.00
98028-3123-44 0100 1270 801-01 UNIT SEEDING (WITH MULCH) Bid: 20.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 29.280 Total: $1,024.80
98028-3123-44 0100 1280 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 16.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 24470 Total: $611.75
98028-3123-44 0100 1290  801-02.15 TON FERTILIZER Bid: 1.000 Unit Price: $1.000.00
This Est: 0.000 This Est: $0.00
Total: 0.060 Total: $60.00
98028-3123-44 0100 1300 801-03 M.G. WATER (SEEDING & SODDING) Bid: 39.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 80.500 Total: $2,012.50
98028-3123-44 0100 9001 801-06 UNIT MULCH Bid: 0.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-3123-44 0100 1310 803-01 S.Y. SODDING (NEW SOD) Bid: 3,660.000 Unit Price: $3.01
This Est: 0.000 This Est: $0.00
Total: 6,208.110 Total: $18,686.41
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98028-3123-44 0100 1320 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 1,830.000 Unit Price: $1.10
(TYPE II) This Est: 0.000 This Est: $0.00
Total: 2,718.740 Total: $2,990.61
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